



Fall 2018	Dry-run of Federal Compliance Worksheet
Oct 2018	Committee Co-Chairs Selected
Nov 2018	Kickoff Meeting for All Committee Members
Feb 27, 2019	Campus-wide review of evidence to identify gaps (for each criterion)
Feb 27, 2019	Complete Federal Compliance Dry-run Review
Mar 2019	Initiate changes based on campus-wide review
May 2019	Begin uploading Evidence File data to Box
Aug 2019	Submit Quality Initiative report (Academic Affairs)
Sep 2019	Elaborated outline of Assurance Argument (for each criterion)
Apr 2020	Pull Federal Compliance Data
May 2020	Committees submit draft sections of Assurance Argument
Jun 2020	Internal readiness audit (incl. review of compiled Assurance Argument)
Nov 2020	Committee submits final drafts of Assurance Argument
Dec 2020	Committee submits final drafts of Federal Compliance Worksheet
Jan 2021	Refresh Evidence File data in Box
Jan 2021	Campus-Wide Feedback Survey for Assurance Argument
Feb 2021	Internal Lock Date (changes limited to leadership team)
Feb 2021	Final draft of Assurance Argument to editor
Mar 2021	Filing: Multi-Campus Report
Mar 2021	Filing: COVID-19 Response
Mar 2021	Filing: Federal Compliance Worksheet
Mar 2021	Filing: Assurance Argument and Evidence File
Mar 15, 2021	Finalize Filing - Lock Date
Apr 26-28, 2021	Peer Review Team visit